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In Progress (11)

200910 Enterprise Content Management (ECM) CountyWide Level 3 5 140 % 01/01/2006 Limoni, Tony

201117 Register of Deeds Scanning Conversion 
Project

Register of Deeds Level 3 4 25.33 % 06/01/2015 Zawistowski, Donna

180027 PLU: Golf Course Software System Parks and Land Use Level 2 4.1 1.1 % 01/01/2014 Zawistowski, Donna

200109 DHHS Enterprise Core Systems Health ＆ Human Services Level 3 4.9 22.52 % 01/01/2009 Hoffmann, Donn  
Masker, Sandra K

201310 Election System Upgrade County Clerk Level 3 0 0 % 10/01/2013 Gorski, John

20140101 PeopleLink Data Conversion Information Technology Division; 
Health ＆ Human Services

Level 2 1 0 % 01/06/2014 Kragenbrink, Dave  
Masker, Sandra K

20140401 Project Auxilium Information Technology Division Level 1 5 4 % 05/07/2016 Murphy, Michaeljon

20151115 EpiServer Upgrade - Internet Information Technology Division Level 1 2 4 % 05/06/2016 McAdams, Michael

20151201 Enterprise Search Information Technology Division Level 1 2 4 % 05/13/2016 Arenz, Joshua

20151112 Medical Examiner Office - Access to SQL Medical Examiner Level 2 1 135.01 
%

11/12/2015 McAdams, Michael

201617 HRIS Payroll/HR System Implementation Administration Level 1 0 0 % 08/10/2016 Loginoff, Lana
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On Hold (3)

179996 HR Professional Development Portal Human Resources Division Level 2 0 0 % 01/01/2015 Loginoff, Lana

20170101 Courts: Attorneys by Appointment CountyWide Level 1 1 0 % 03/01/2017 McAdams, Michael

20161024 Environmental Education Web Portal Land Resources Level 1 1 0 % 01/16/2017 Gorski, John

Cancelled (7)

117560 MEO Case Management Solution Medical Examiner Level 2 0 0 % 05/01/2015 McAdams, Michael

20141113 SpiceWorks implementation Information Technology Division Level 1 0 0 % 11/07/2014 Haufschild, Rich

20150528 Intergraph 9.3 SP12 Software Upgrade Information Technology Division; 
Communication Center

Level 1 1 100 % 08/01/2016 Kumbier, Kaye  Fyfe, 
Robert

20150603 Intergraph Remote Content Management Information Technology Division; 
Communication Center

Level 1 1 25 % 09/01/2016 Kumbier, Kaye

20151104 ePROTECT/eReferral Information Technology Division; 
District Attorney; Sheriff; Circuit 
Court

Level 2 1 50 % 01/05/2015 Hoffmann, Donn  Fyfe, 
Robert

201601 DPW Permit Processing Public Works Level 1 1 2 % 01/19/2016 McAdams, Michael

999999 MEO Equipment Analysis Project Medical Examiner Level 1 0 0 % 04/29/2013 McAdams, Michael

Rejected (1)

201602 Sheriff K9 Unit Sheriff Level 1 1 76.8 % 01/29/2016 McAdams, Michael
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Planning (1)

20150312 Intergraph 9.4 System Upgrade Information Technology Division; 
Communication Center; Radio 
Services; Emergency Management

Level 3 4 90 % 02/02/2016 Hoffmann, Donn   
Kumbier, Kaye  Fyfe, 
Robert  Mundt, Allen   
Herrera, Dennis  
Jurgens, Ryan

Requested (2)

20160801 Time Off Calendar Project Circuit Court Level 1 1 0 % 08/05/2016 McAdams, Michael

20160818 LEAN-CI SharePoint Portal Re-Engineering CountyWide Level 1 1 0 % 08/19/2016 Loginoff, Lana
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